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Activities since May 

 Installation done 

 Sign-offs for “ready to weld endcap” 

 Endcap welded 

 Weld inspection done 

 

 Readout test (in progress) 

 Leak check & pressure test 

 

 Move to LArTF! 
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Ongoing activities: 

✓ 

✓ 

✓ 

✓ 

Coming up: 



Official Sign-offs 
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 The sign-off of the 
last system done 
on May 16th  

 Everything ready 
for welding 

 A lot of happy 
faces at DAB! 



Ready! 
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Jen Raff: uBooNE  
Collaboration meeting  
May 2014 



Moving the Endcap 
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Positioning the Endcap 

 v 
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Jen Raff: uBooNE  
Collaboration meeting  
May 2014 



Welding 
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Ultrasound Inspection of Weld 

 T 
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The weld is fine 



The big move 

 Move from DAB to LArTF: June 23rd 
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After the move 

 Installations at LArTF (  4̴ months) 

 Vessel insulation 

 Cryo system installation 

 Cabling and rack installation 

 Cool down and filling (  ̴2 months) 

 Turn on the detector (December 2014) 
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Thank you! 
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